

**City of Millbrae
Construction News Update
October 25, 2018**

**The construction news update provides updates on ongoing construction throughout the city.
If you have any questions or inquiries about these projects, please contact Public Works at 650-259-2339**

Project Name	Contractor	Status	Significant Impacts	City Project Engineer
Hillcrest Basin Sewer Rehabilitation Project	D'arcy & Harty	Construction Phase	- Construction to begin on Wednesday (10/17) at Corte Dorado. Expect traffic delays and access impacts. - Construction to begin Thursday, Oct. 25th through Friday, Nov. 2nd on Minorca Way between Taylor Blvd. and Hillcrest Blvd. (southbound) Notice was sent out to families of Taylor Middle School, per the Principal.	Andy Wong / Mike Killigrew
Hillcrest Sub Basin 3 Sanitary Sewer Project	Ranger Pipelines	Construction Phase	Closed to thru traffic on Broadway between Hillcrest Blvd. and La Cruz. Expect traffic delays. Access to local traffic will be open. EXPECT Temporary Intersection closures	Bill Giang
Sanitary Sewer CIP	D'arcy & Harty	Construction Phase	400 Block Bayview paving and restoration work to complete this week 10/26. Expect traffic delays and access impacts. No further updates at this time.	Bill Giang
Old Bayshore Highway & Rollins Rd. Pavement Repair	Granite Construction	Construction Phase	Old Bayshore Striping and median work starting (10/22). Expect delays on Old Bayshore Highway and E. Millbrae Avenue. Contractor moving to Rollins Rd. this week to work on the ramps - first ramp will be next to 111 Rollins Rd. Ramps are expected to be poured by end of the week	Bill Giang

*Red indicates new updates